



BIG H Project Weekly Update

Week 20 – Oct. 15-19, 2012

Major Impact Areas & Updates

- Project impacts and work areas are again similar to the previous week.
- The alley between Elm & Depot behind Sterling Bank will be partially closed for approximately most of the week.
- The sidewalk on the east side of Elm between Adams and Jefferson will remain closed for approximately one more week.
- Finish work will continue on the new accent wall on Adams near Sterling Bank.

Project News

- In order to minimize construction impacts during the upcoming holiday shopping season downtown, the project to reconstruct the alley approaches throughout downtown (outside of the Big H area – to include Fourth, Chestnut, Fir, Greenwood & Hemlock between Jefferson & Washington) has been delayed until Spring 2013.

Project contacts:

Norm Paullus, City of La Grande Public Works (Site project management)

Office: 541-962-1325; email: npaullus@cityoflagrande.org

Charlie Mitchell, City of La Grande (General business and public relations)

Office: 541-962-1307; Cell: 541-660-1686; email: cmitchell@cityoflagrande.org

Andy Lindsey, Anderson Perry (Project Engineering)

Office: 541-963-8309; email: alindsey@andersonperry.com